
CMAQ Program Summary - 2015 - 2018

Includes obligations through June 8, 2015

TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

2015

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$2,600,000 $90,000 $2,510,000CONST T

ENG2/ROW in progress.  Tgt. 4/2016 letting due to ROW.

09-14-0002 Aurora Station Blv Extension to IL 59 Commuter 
Parking Lot

$1,506,000 $1,189,712 $2,695,712 $0CONST T O

Let April 24, 2015.  80% of low bid:  $4,510,400.  Bids rejected.  Will be re-let.

$1,506,000 $1,186,000 $2,692,000CONST

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $7,200,000 $70,400 $7,270,400CONST T

Draft PS&E submitted 9/8/2014.  Final Plans and Construction IPA estimated to be submitted to IDOT by 6/15/15 for August authorization and 11/2015 letting.

01-02-0030 CDOT CDOT-State/Lake-Loop El Station 
Improvements (Green, Orange,Brown & 
Purple)

$2,000,000 $2,000,000ENG2

Add'l $2M programmed in FFY16.  FTA trasfer req. initiated 5/5/2015.  Auth. aniticipated 8/2015, with phase start 9/2015.

01-05-0002 CDOT 41st St Bicycle-Pedestrian Bridge $187,771 $187,771 $0CONST T

No CONST funds currently programmed.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$188,000 $188,000ENG1

Combined ENG1/ENG2 IPA and agreements targeted for submission to IDOT by 9/30/15.  Phase sunsets 9/30/15, therefore will be deferred on that date.  Funds will not be withdrawn.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$372,000 $372,000ENG2

Combined ENG1/ENG2 IPA and agreements targeted for submission to IDOT by 9/30/15.  Phase sunsets 9/30/15, therefore will be deferred on that date.  Funds will not be withdrawn.

01-94-0045 CDOT Bike Parking $1,520,000 $441,890 $1,961,890IMP T

Plans and IMP IPA to go to IDOT by 9/30/15.  Phase sunsets 9/30/15.
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01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$23,360,000 $10,000,000$77,315 $1,840,000 $11,597,315IMP T T O

Anticipate approx. $10M to be authorized in FFY15.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $40,000 $13,300 $26,700ROW T

Antic. Auth. 7/2015

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $346,400 $346,400CONST

Tgt. letting 11/6/2015; Funds currently in FFY16 in TIP.

03-96-0021 DuPage County DOT Elgin-O'Hare/Thorndale Av and I-290 
Interchange

$34,000,000 $3,099,760 $29,207,571 $1,692,669CONST O O

Item 196 3/6/15 letting.  80% of low bid: $29,207,992.

$34,000,000 $3,099,760 $29,428,800 $1,471,440CONST

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$104,000 $262,000 $366,000 $0ENG2 C O

Locally executed agreement to D1 4/7/2015. Expect July 2015 authorization.

$104,000 $262,000 $366,000ENG2

08-12-0011 DuPage County DOT DuPage Co Central Signal System - 
Phase I

$636,000 $596,800 $1,232,800 $0CONST T O

Tgt. letting 6/12/2015

$636,000 $596,800 $1,232,800CONST

02-12-0006 Evanston Dempster St from Fowler Av to Ridge Av $717,000 $238,000 $716,800 $238,200CONST C O

Let 3/6/2015.  Item 14.  80% of low bid: $861,278.

$717,000 $716,800 $200CONST

02-14-0001 Evanston Dodge Av Protected Bike Lane from 
Church St to Howard St

$480,000 $480,000 $0CONST O

Let 4/24/2015.  80% of low bid:  $759,695

08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch 
Regional Trail

$189,200 $189,200ENG2

Agreement to Central Office 8/14/14.  Phase 1 delayed due to variances.  Antic. auth. 6/2015.
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08-14-0003 Glen Ellyn Glen Ellyn Signalized Pedestrian Crossing 
Improvements

$150,700 $150,720 ($20)CONST O

Let 4/24/15. 80% of low bid:  $218,851.  To be re-let 1/15/2016.

$150,700 $150,700CONST

10-14-0003 Highland Park Robert McClory Bike Path from Roger 
Williams Av to Roger Williams Av

$77,800 $87,400 ($9,600)CONST O

Let 1/30/2015.  Over-authorization needs to be resolved.  Low bids 23.5% over estimate.

12-12-0002 Homer Glen Homer Glen Community Trail - South 
Extension

$360,000 $360,000 $0CONST O

Tgt. letting 6/12/15.

$360,000 $360,000CONST

02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and 
Pfingsten Rd

$96,000 $160,000 $160,000 $96,000ROW T O

Cost inc. amount approved 3/2014 was authorized 11/2014.  Orig. programmed amount remains as balance.  Needs resolution.  Expected accomp. 9/2015.

03-12-0001 IDOT IL 68/E Dundee Rd at S Barrington Rd $480,000 $146,000 $448,000 $178,000CONST T O

Tgt. 4/24/15 Letting.  80% of low bid:  $699,995.

$480,000 $448,000 $32,000CONST

03-12-0003 IDOT IL 62/Algonquin Rd at Barrington Rd $400,000 $400,000CONST

ROW authorized 7/2014.  Tgt. letting 9/18/2015.  Cost increase request pending for 6/25/15 PSC.

03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd $160,000 $1,392,000 $160,000 $1,392,000ROW C O

Cost. inc. approved 12/18/14.  Auth. occurred 12/23/14.  According to status update, phase is accomp.  Follow-up on unauth. Balance needed.

03-12-0007 IDOT IL 68/Dundee Rd at North Wilke Rd $320,000 $320,000 $0CONST X

Combined with 03-12-0008.

03-12-0008 IDOT IL 68/Dundee Rd at Kennicott Av and N. 
Willke Rd.

$280,000 $1,040,000 $1,320,000CONST T

ROW authorized 7/2014. Tgt. letting 9/18/15.  Cost increase pending 6/25/15 PSC.

03-12-0014 IDOT IL 68/Dundee Rd at McHenry 
Rd/Wheeling Rd and IL 83/Elmhurst Rd

$800,000 $680,000 $1,480,000CONST T

ROW authorized 5/2014 (with MPA 9/2014). Tgt. letting 9/18/15.  Cost increase pending for  6/25/15 PSC.
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03-12-0015 IDOT IL 68/Dundee Rd at IL 83 $680,000 $680,000 $0CONST X

Combined with 03-12-0014.

06-12-0002 IDOT IL 43/Harlem Av at 143rd St $400,000 $129,600$364,000 $534,400 $100,000CONST C O O

Cost inc. approved 2/13/14.  Authorized 11/14/14 with balance of $229K.  Obligation remainder withdrawn 2/20/2015: $129,600.  80% of low bid:  $615,410

06-12-0004 IDOT Pulaski Rd at 115th St $680,000 $200,000 $880,000CONST C

Increase was approved 10/2014.  Tgt. letting 9/18/15.

06-12-0005 IDOT IL 43/Harlem Av at 151st St $640,000 $128,000 $768,000CONST C

Increase was approved 4/2014.  Tgt. letting 7/31/15.

08-12-0007 IDOT IL 59 at IL 38 (north & south ramps) $320,000 $320,000 $0CONST T

Combined with 08-12-0013.

08-12-0013 IDOT IL 59 at IL 38 (north & south ramps) $560,000 $320,000 $880,000CONST T

Transfer (from 08-12-0007) approved 3/2014.  Tgt. letting 7/31/15.  Cost increase pending for 6/25/15 PSC.

09-10-0016 IDOT IL 47 at Plato Rd $160,000 $160,000ROW

Public support for roundabout option delayed DA.  Tgt. auth. Jan 2016, accomp. 5/2017.  Sunsets 9/30/2015.  Deferral of this phase and construction phase should be considered.

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd $160,000 $160,000 $0ROW O

Antic. accomp. 12/2015.

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $160,000 $157,600 $2,400ROW O

Expect accomp. 9/2015.  Phase sunsets 9/30/2015.  If not accomp. by sunset, construction funds should be considered for deferral.

12-12-0010 IDOT US 6/Southwest Hwy at Parker Rd $2,400,000 $400,000 $2,800,000CONST C

Increase approved 5/2013.  ROW accom. Expected 8/2015.  Tgt. letting 9/18/15.

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1,000,000 $1,000,000 $0IMP T

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$3,066,000 $3,066,000 $0IMP O

09-06-0068 Kane County DOT Burlington Rd at IL 47 - Roundabout $856,000 $8,000$1,000,000 $1,848,000CONST C U

ROW cleared 3/2015. Tgt. 9/18/2015 letting.
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09-12-0006 Kane County DOT Fabyan Pkwy/CH 8 at Kaneville Rd/CH 84 $1,083,100 $1,081,647 $1,453CONST O

Draft agreements to D1 3/13/15.  Target 6/12/2015 letting.

$1,083,100 $1,083,100CONST

09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $280,000 $280,000ROW

Anticipate auth. 9/2015 and accomp. 9/2016.

09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $356,000 $356,000 $0ENG2 O

Expected accomp. 1/2016.

09-14-0003 Kane County DOT CAD Integration to Various PSAPs in 
Kane County

$386,400 $386,400 $0IMP S

Sponsor withdrew project 6/2015.

$386,400 $386,400IMP

09-14-0005 Kane County DOT Randall Rd Transit Infrastructure 
Improvements

$95,300 $95,300 $0ENG2 S

County utilizing local funds for this phase.

$95,300 $95,300ENG2

10-08-0031 Lake County DOT Washington St/CH A22 at CN/Metra 
Crossing

$16,939,000 $16,939,000 $0CONST O

Let 11/21/14

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$419,200 $419,200CONST

Sunsets 9/30/2015.  Pending request for 6/25 PSC to transfer $200K to ENG2 and defer $219K for construction, targeting 3/1/2017 letting.

18-14-0003 Metra Install engine/generator set for hotel power $4,000,000 $4,000,000IMP

Expected auth/accomp 8/2015.
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17-12-0001 Pace I-90 Corridor Enhanced Markets $1,000,000 $1,000,000 $0ENG1 T

Funds transferred to const. phase 3/26/15.

17-12-0001 Pace I-90 Corridor Enhanced Markets $2,000,000 $2,000,000 $0ENG2 T

Funds transferred to const. phase 3/26/15.

$2,000,000 $2,000,000ENG2

17-12-0001 Pace I-90 Corridor Enhanced Markets $12,500,000 $15,500,000 $28,000,000CONST T

Total project cost is 49,580,000 (3/26/15).  Funds transferred from ENG and IMP 3/26/15.

$12,500,000 $1,000,000 $13,500,000CONST

17-12-0001 Pace I-90 Corridor Enhanced Markets $12,500,000 $12,500,000 $0IMP T

Transferred to CONST at 3/26/15 PSC.

$12,500,000 $12,500,000IMP

17-12-0002 Pace Regional Rideshare Program $400,000 $400,000 $0IMP O

FTA transfer complete.  Grant approval pending.

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $2,280,000 $2,280,000 $0IMP O

FTA transfer complete.  Grant approval pending.

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $480,000 $480,000IMP

In FFY16 in TIP - needs follow-up.

17-12-0004 Pace I-55 Corridor Market Enhancement $719,250 $719,250 $0IMP O

FTA transfer complete.  Grant approval pending.

17-14-0001 Pace Pedestrian Infrastructure Improvements 
along Pace Bus Routes

$1,200,000 $1,200,000 $0CONST O

17-14-0003 Pace Milwaukee Av Arterial Rapid Transit 
Project

$409,745 $409,745 $0ENG1 T

Funds transfered to CONST 3/26/15.

$409,745 $409,745ENG1

17-14-0003 Pace Milwaukee Av Arterial Rapid Transit 
Project

$9,178,288 $409,745 $9,588,033CONST T

Phase changed from IMP to CONST 3/26/15 and funds transferred from ENG1.

$9,178,288 $9,178,288IMP
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06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,521,000 $1,521,000CONST

Tgt. letting 3/4/2016.  Reprogram in FFY 2016.

06-14-0001 Palos Heights Palos Heights sidewalks to Pace Buses $73,500 $71,444 $2,056ENG2 O

06-14-0001 Palos Heights Palos Heights sidewalks to Pace Buses $422,700 $422,700 $0CONST O

Target 7/31/2015 letting. Transp. Com. approved schedule change with TIP Amend. 4/17/2015.

$422,700 $422,700CONSTPreviously programmed in FFY 2016

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$8,586 $8,586 $0ENG2 S

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$94,454 $8,586 $103,040CONST C

Tgt. letting 1/15/2016.  Reprogram in FFY 2016.

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$2,505,000 $2,505,000 $0IMP O

03-14-0005 Rolling Meadows Golf Rd (IL 58) from IL 53/I-290 to New 
Wilke Rd Transit Access Improvements

$853,500 $576,240 $277,260CONST O

Tgt. 7/31/15 letting.

$853,500 $853,500CONST

02-14-0002 Skokie Main St from Lincoln Av to McCormick Blv $424,000 $32,000 $456,000 $0CONST T O

Let 3/6/2015.  Item 172.  80% of low bid:  $425,634.

12-12-0003 Will County 
Department of 
Highways

Bell Rd/CH 16 at 143rd St/CH 37 $10,384,000 $10,384,000CONST

Pre-finals complete but not submitted due to ROW issue. Tgt. letting 7/1/2017.  Reprogram in FFY 17.

$172,165,894 $32,248,462$24,656,448 $68,830,284 $95,743,59668 line items in 2015 totalling:

2016
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01-02-0030 CDOT CDOT-State/Lake-Loop El Station 
Improvements (Green, Orange,Brown & 
Purple)

$2,000,000 $2,000,000ENG2

Add'l $2M programmed in FFY15.  Antic. auth. 6/2016.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$2,460,000 $2,460,000CONST

Will be deferred and funds withdrawn on 9/30/2015 due to ENG1/ENG2 sunset.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$100,000 $100,000IMP

Will be deferred on 9/30/2015 due to ENG1/ENG2 sunset.

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$2,400,000 $2,400,000ENG

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$3,466,000 $3,466,000ENG

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$8,000,000 $8,000,000IMP

02-97-0006 Cook County DOTH Old Orchard Rd from Harms to Skokie 
Blvd (new limits E of I-94/Edens Expy to 
W of IL 41/Skokie Blvd

$800,000 $0 $800,000CONST

Tgt. local letting 4/15/2016

03-11-0020 Cook County DOTH Lake Cook Rd at 3 lBuffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$2,974,000 $2,974,000CONST

@ IL 83/McHenry Rd. Tgt. letting 1/2016

03-11-0020 Cook County DOTH Lake Cook Rd at 3 lBuffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$4,185,000 $4,185,000CONST

@ Weiland.  Tgt. letting 1/2016

16-14-0001 CTA Bus Improvement, Purchase and Install 
up to 32 Hybrid Engines on 60' Articulated 
Buses

$4,056,000 $4,056,000IMP
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08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$148,000 $297,000 $445,000ROW C

Expect October 2015 authorization.

$148,000 $297,000 $445,000ROWPreviously programmed in FFY 2015

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$1,120,000 $1,970,000 $3,090,000CONST C

Tgt. letting 9/1/2017.  Reprogram in FFY 2017.

08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch 
Regional Trail

$1,861,724 $1,861,724CONST

Tgt. 5/2016 authorization

12-12-0004 Frankfort St Francis Rd Multi-Use Trail $118,000 $70,000 $188,000CONST T

Tgt. letting 9/16/16.

02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and 
Pfingsten Rd

$480,000 $640,000 $1,120,000CONST T

Tgt. letting 9/18/15 .  Schedule change pending for 6/25 PSC.

02-12-0005 IDOT IL 68/Dundee Rd at Pfingsten Rd $640,000 $640,000 $0CONST X

03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd $1,200,000 $1,040,000 $2,240,000CONST C

Tgt. letting 1/1/2016.

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$80,000 $80,000ROW

Tgt. auth. 8/2015.  Schedule change pending for 6/25 PSC.

08-12-0002 IDOT IL 38/Roosevelt Rd at Ardmore Av $400,000 $296,000 $696,000CONST C

Tgt. letting 1/2016.

09-10-0016 IDOT IL 47 at Plato Rd $2,400,000 $2,400,000CONST

Public support for roundabout option delayed DA.  ROW sunsets 9/30/2015 and is targeting 1/2016 auth.  Deferral of ROW and construction phases should be considered.

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd $2,000,000 $2,000,000CONST

Tgt. 1/2016 letting.

10-14-0004 IDOT IL 120 at Hainesville Rd $64,000 $212,000 $276,000ROW C

Follow-up needed.  May status updated indicated phase accomplished, but no dates or ID numbers provided.
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12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $800,000 $400,000 $1,200,000CONST C

ROW sunsets 9/30/2015.  If not accomplished, construction funds will be deferred.  Tgt. letting 1/2016.

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1,000,000 $1,000,000 $0IMP T

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$7,342,392 $7,342,392IMP

09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $3,846,000 $3,846,000CONST

09-14-0004 Kane County DOT Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$80,000 $80,000CONST

Tgt. letting 6/2016.

09-14-0004 Kane County DOT Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$750,700 $750,700IMP

Tgt. auth. 6/2016.

09-14-0005 Kane County DOT Randall Rd Transit Infrastructure 
Improvements

$1,240,000 $1,240,000CONST

Tgt. letting 6/2016.

09-96-0017 Kane County DOT Longmeadow Pkwy at Randall Rd $767,600 $767,600CONST

Tgt. letting 3/2016.

05-14-0001 LaGrange LaGrange Stone Av Metra Station Area 
Pedestrian Access Improvements

$308,100 $215,900 $524,000CONST C

Tgt. letting 8/2016.  Est. DA 3/31/2015.
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10-14-0008 Lake County DOT IL 120/Belvidere Rd from IL 134/Main St 
to US 45

$1,837,000 $1,837,000CONST

Tgt. 11/6/2015 letting.  Consider moving to FFY 2015.

07-03-0012 Lan-Oak Park District Lansing Greenway Connection from 
Grand Illinois Trail to Thorn Creek Trail

$323,014 $323,014CONST

Tgt. letting 9/30/16.  Sunsets 9/30/16.

04-14-0002 Maywood Maywood Train Station Facility $990,000 $232,000 $1,222,000CONST T

Potential for delay due to RR coordination (UP and Metra).  Tgt. letting 9/16/16.

18-14-0001 Metra Purchase Components to Repower 
F40PH/F40PHM Locomotives

$8,800,000 $8,800,000IMP

Tgt. auth. 7/2016

08-13-0014 Naperville Washington St from Warrenville Rd to 
Royce Rd Adaptive Signal Control

$102,000 $102,000CONST

Tgt. letting 6/10/2016.

08-13-0015 Naperville Washington St Corridor Centralized 
Traffic Management System; Washington 
St from Warrenville Rd to Royce Rd

$127,000 $127,000CONST

Tgt. 9/18/15 letting.  Schedule change request pending for 6/25 PSC.

04-13-0015 Oak Park Chicago Av at Lombard Av HAWK Signal $136,000 $136,000CONST

DA Est. 9/2015.  Schedule change pending for 6/25 PSC.  Tgt. letting 3/2016.

$136,000 $136,000CONSTPreviously programmed in FFY 2015

17-12-0002 Pace Regional Rideshare Program $400,000 $400,000IMP

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $1,132,800 $1,132,800IMP

17-14-0001 Pace Pedestrian Infrastructure Improvements 
along Pace Bus Routes

$1,200,000 $1,200,000CONST

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$40,000 $40,000ROW

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,823,000 $1,823,000CONST

Tgt. Sept. 2017 letting.  Reprogram in FFY 17.
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07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$5,000 $5,000IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$405,000 $405,000IMP

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$32,000 $32,000ENG2

02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross 
Point Rd

$428,000 $428,000CONST

ROW in progress.  Tgt. letting Jan 2016

$428,000 $428,000CONSTPreviously programmed in FFY 2015

$89,268,330 $5,640,000$5,372,900 $89,001,23052 line items in 2016 totalling:

2017

08-00-0020 Aurora Eola Rd from 83rd St/Montgomery Rd to 
87th St

$4,080,000 $4,080,000CONST

Targeting 11/6/15 or 1/15/16 letting.  Schedule change request will be needed.

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$5,600,000 $5,600,000IMP

03-11-0020 Cook County DOTH Lake Cook Rd at 3 lBuffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$5,113,000 $5,113,000CONST

03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 $11,450,000 $11,450,000CONST

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$2,800,000 $2,800,000CONST

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$12,262,966 $12,262,966IMP

10-14-0009 Lake County DOT Waukegan Rd from Casimir Pulaski Dr to 
Norman Dr South

$1,544,000 $1,544,000CONST

County would like to construct sooner if funds available.  Tgt. letting 11/6/2015.  Consider moving to FFY 2015.
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11-03-0018 McHenry County DOT Randall Rd at Algonquin Rd Intersection 
Improvement and Signal Interconnect

$10,583,000 $0 $10,583,000CONST C

18-14-0002 Metra Repower F40PHM Locomotives $160,000 $160,000ENG

18-14-0002 Metra Repower F40PHM Locomotives $3,840,000 $3,840,000IMP

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,360,350 $10,360,350IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$415,000 $415,000IMP

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$446,000 $446,000CONST

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$32,000 $32,000ENG2

$79,086,316 $0 $79,086,31615 line items in 2017 totalling:

2018

03-96-0021 Cook County DOTH Touhy Av and UPRR $23,289,000 $23,289,000CONST

10-14-0004 IDOT IL 120 at Hainesville Rd $320,000 $208,000 $528,000CONST C

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$11,586,750 $11,586,750IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$421,000 $421,000IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$430,000 $430,000IMP

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$440,000 $440,000CONST

$36,486,750 $208,000 $36,694,7506 line items in 2018 totalling:
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Increase Codes

C - Committee
 I - Internal
R - Reinstated
T - Transfer

Withdrawal Codes

C - Project Complete
D - Phase Deferred
O - Obligation Remainder
S - Sponsor Request
T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

Obligation Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$377,007,290 $37,888,462$30,237,348 $68,830,284 $300,525,892141 line items in 2015 - 2018 totalling:
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